
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 9 
Project: Harbor Gateway /Lot 8 Development 

Jobsite Place: 
Date: February 9, 2005 
Present: Dennis Carlson- Boeing Realty Corp. 

Mike Sajjadi - Overton Moore 
Scott Zachary, Patrick Keddington - Haley & Aldrich 
Dave Harper, Charles Huang- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 9 
9.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day construction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of 11Christmas Work Stoppage'' was removed. 

2. New schedule dated January 18,2005 shows commencing date of 
January 17,2005 and completion date of October 12,2005. 

Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 

9.2 Current Schedule Impact Issues: 

A. Interior footings at office area to commence after Haley & Aldrich is 
substantial complete. 

9.3 Iobsite Activities: 

A. Building pad certified. 

B. Storm drain to comm~nce1on Febru.ary 4, 2005 apd to complete Phase 1 by 

Februar@oo5. f~~ o L__e_ A"" ~ . 

c. Underground plumbing complete. 
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Project Meeting Minutes No.9 
February 9, 2005 

9.3 Continued ... 

D. Interior footings with the exception of office were poured on February 10, 

2005. 

9.4 Scott Z. to field coordinate block-outs at perimeter footings with Dave Harper prior 

to all pours. 

9.5 A meeting was held on February 9, 2005 between DWP power and Boeing Realty 

Corp. onsite to discuss relocating the transformer pads. No resohi¥w«s ~ached. 
~~zf6 

9.6 Dave Harper to monitor dust control closely. j?~~ ""-""" p ~~ 

Forward from Meeting Minutes No.8- 2/2/05 

8.5 Scott Z. to provide cost of well cap damaged by basin on Februar~~ 

Forward from Meeting Minutes No.7 -1/26/05 

7.7 Mike asked Charles to confirm the FM approval process with the fire protection 

system. 
2/2/05 General Underground to provide submittal package to FM Global at 

Woodland Hills, CA. 

2/9/05 Package messengered to FM Global on February 7, 2005. 

Forward from Meeting Minutes No.6 -1/19/05 

6.12 Mike requested additional cost for 4,000 PSI concrete at truck apron in lieu of 3,000 

PSI due to RFI #005 response from Norcal. 

1/ 26Y 05 Cost proposal given to Mike. Awaiting decision. 

2/9/05 Truck apron will be 4,000 PSI. PCOR #12 issued. 

Forward from Meeting Minutes No. 12-1/5/05 

4.6 Stephane and Mike to meet regarding getting the City required art work design 

started. 
1/12/05 
2/2/05 

Initial meeting held on January 5, 2005. 
Mike requested to have lobby floor tiles to be on-hold. 

4.10 Stephane noted that Boeing Realty wants to review all submittals related to the lobby 

railing system being provided by Craneveyor. 

Safety: 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 

2005. Haley & Aldrich and Dennis Carlson was notified immediately and 

secured. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 
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Project Meeting Minutes No.9 
February 9, 2005 

2. February 2, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT [f 

STARTED UNTIL THE SUPERINTENDENT RECENES THE OWNER'S FIELD ORDER 

cc: Stephane Wandel, Mario Stavale- Boeing Corp. 

e-mail: 

Insik Chang, Bob Jacob- HPA 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur- Millie and Severson, Inc. 

Dennis Carlson - ( dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa - ( eochoa@tait.com) 

Patrick Keddington - (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.\".'andel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

15-Feb-05 

~~ ~ 
- ------ -- - ---- -----·----- ---- ~--·------ - --~--

-- -- ---- -~----------- ----~-·-·-
~ 

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 
-- --~ ---- ------ -··. --·--· -----------

- ------ - --------- --------- ~- ----

001 GEO-MEMBRANE 
, 

No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

ttl 018 HALLIN AND HERRERA, INC ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

0 
m 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 

I 

(") 
en 
I 

0 
0 
CD 
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ttl 
0 
m 
0 
en 
6 
0 
CD 

""' .... .... 
...... 

MIS 
RFINo 

020 

Vendor Name 

KIRKER GLASS, INC. 

Issue Stopped Work 

PERFORMANCE REQUIREMENT FOR STOREFRONTS No 

Process Required Response Bulletin ID 

2/11/05 2/16/05 
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~ - -- -· ~--· -------

Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A = Approved As Noted 
PD = Product Data R =Revise and Resubmit (Rejected) 

MD = Mix Designs P =Pending 

15-Feb-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 
., 

-- ------- -- -~- -- -- ------- --------- -·-----~-------
----

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired submitted Returned Back to Sub Status 

~ . ------ ·- ------- - ----- -· - ------ --- ~-- --------- - ---- -- - -

----~------
--·-·· ----- - ----~-~ - ·------- - - ---- -

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 1/7/2005 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 
12/23/2004 1/5/2005 1/14/2005 A 

064 003 0 HALLIN AND HE PD: BOND BREAKER 
12/23/2004 1/5/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
1/14/2005 112112005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HDPE 
1/14/2005 I /2112005 1/24/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1/14/2005 1121/2005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, PD: ARCADIA HARDWARE 
12/28/2004 11512005 1/21/2005 A 

064 010 0 HALLIN AND HE PD: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 11412005 A 

064 01 I 0 HALLIN AND HE PD: MIX DESIGN #46972 - BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIX DESIGN #62131- TILT-UP 
12/29/2004 12/30/2004 11412005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PD: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 i/4/2005 A 

064 015 0 HALLIN AND HE PD: MIX DESIGN #RS250-P41- GROUT 
12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

ttl 020 016 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 
12/30/2004 I /10/2005 1114/2005 A 

0 
m 

MEMBRANE FOR CERAMIC TILE. 

I 

(") 035 017 0 GENERAL UNDE SD: FIRE PROTECTION PLANS~ 
1/12/2005 A 

en 
I 

0 
0 
CD 
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----·"··--

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

-
----·-- -- ----· 

- ~- --- ------
- ---------

005 018 0 DIY. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS - l/24/0 1113/2005 1127/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PO: HVAC PRODUCT DATJ\.(HP, 1/28/0 1114/2005 1129/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PO: HV AC SUBMITTAL 
2/8/2005 p 

034 019 2 K & S AIR CONDJ PO: CARRIER HV AC 
2/14/2005 p 

070 020 0 G.M.A. CONSTR SO: TRUSS JOIST SHOP ORA WINGS 
1/17/2005 1124/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTR PO: TRUSS JOIST PRODUCT DATA 
1/17/2005 1124/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PO: SKYLIGHTS 
2/1112005 p 

012 022 0 ACRA LIGHT SO: SKYLIGHTS 
1118/2005 p 

030 023 0 B.D.B. ELEC/JNC. PO: SWITCHGEAR PRODUCT DATA. 1127/0 1118/2005 1/3112005 R 

030 024 0 8.0.8. ELEC/INC. PO: LIGHT FIXTURE PRODUCT DATA. l/27/0 1/18/2005 1131/2005 R 

035A 025 0 NATIONAL FAIL- SO: FIRE ALARM PLANS 
112112005 p 

050 026 0 WEST COAST DO SO: ROLL UP DOOR 
1/24/2005 1/27/2005 1/27/2005 A 

101 027 0 DOCK PROS INC PO: DOCK BUMPERS 
1125/2005 2/1/2005 2/4/2005 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 
1125/2005 1128/2005 1/28/2005 A 

021 029 0 SANDERS& WO S: FRAZEE- COAST POINTE 
1/25/2005 1128/2005 1128/2005 A 

021 030 0 SANDERS& WO S: FRAZEE- BALSAM BASH 
1/25/2005 1/28/2005 1128/2005 A 

021 031 0 SANDERS& WO S: FRAZEE- MUSHROOM BASKET 
1/25/2005 1/28/2005 1/28/2005 A 

021 032 0 SANDERS & WO S: FRAZEE - WILD CAT 
1/25/2005 1/28/2005 1128/2005 A 

029 033 0 GLOBAL STEEL PO: TOILET PARTITIONS 
1128/2005 p 

029 033 I GLOBAL STEEL PO: TOILET PARTITIONS 
211112005 p 

029 034 0 GLOBAL STEEL PO: TOILET ACCESSORIES 
1128/2005 2/112005 2/3/2005 A 

ttl 
0 029 035 0 GLOBAL STEEL PO: TOILET PARTITION COLOR CHART 

1/28/2005 p 

m 
I 

(") 029 035 I GLOBAL STEEL PO: PLASTIC LAMINATE COLOR CHAR 
2/1112005 p 

en 
I 

0 
0 
CD 

032 036 () AMERICAN CON PO: PLUMBING FIXTURES 
21212005 p 

""' .... .... 
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Trade Seq. 

036 037 

035 038 

035 039 

035 040 

035 041 

035 042 

040 043 

0!3 044 

090 045 

090 046 

090 047 

Rev. Spec 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Subcontractor Submittal Description 

--- --------

ARCHITECTURA S: CLEAR WHITE BIRCH WOOD 

GENERAL UNDE SD: FIRE PROTECTION PLANS 
(COMPLETE) 

GENERAL UNDE PD: HYDRAULIC CALCULATIONS-
"' AREA I 

GENERAL UNDE PD: HYDRAULIC CALCULATIONS -
AREA2 

GENERAL UNDE PD: PRODUCT SUBMITTAL 

GENERAL UNDE PD: FIRE PUMP SUBMITTAL 

P ANELIZED STR SD: PANELIZED ROOF SHOP DRAWING 

AAA ROOFING B PD: ROOFING SUBMITTAL 

UNIVERSAL ME S: MONTEREY CARPET BUKHARA 
COLOR 1080 Z63 

UNIVERSAL ME S: ARMSTRONG SHEET VINYL 
MEDIPOINT COLOR #87704 

UNIVERSAL ME S: VPI WALL BASE COLOR 14 

Location DateRequired ~ubmitted Returned Back to Sub Status 
----·. -- -- ---- ---- - --~ -

~ -

21212005 2/7/2005 21712005 A 

21712005 p 

21712005 p 

21712005 p 

2/7/2005 p 

2/7/2005 p 

2/8/2005 p 

211112005 p 

2111/2005 p 

2/1112005 p 

211112005 p 
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